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i. Introduction

This report covers the period beginning October 1,
2004 through December 31, 2004. This is the sixth
quarterly report of the Transition Period. The
Transition Period allows for conversion from the
current Wetlands Restoration Program (WRP) and
NCDOT mitigation operations and methods to
Ecosystem Enhancement Program (EEP) watershed
based operations and methods that will provide
mitigation prior to impacts. This report is the first
report to document the quarterly status of both the
Memorandum of Understanding (MOU) and
Memorandum of Agreement (MOA) programs within
a single document. It is expected that the format of
this report will evolve as improvements and
adjustments are suggested and made by the U. S.
Army Corps of Engineers (USACE) and other
interested parties. For more information about the
agreements visit our web site at www.nceep.net

ii. Report Structure
This report is broken into three main sections:

SECTION 1. EEP RESTORATION.
ENHANCEMENT, and PRESERVATION
PROJECTS:

This section reports the EEP restoration, enhancement
and preservations projects that have been developed
under the MOA and MOU programs. This section
discusses the list of EEP projects, a summary of Gross
Assets, and a summary of Net Assets.

independently  of  EEP’s  other

SECTION 2. MOA- This section details specifics
regarding the MOA program.

SECTION 3. MOU- This section details specifics
regarding the MOU program.

SECTION I:
EEP RESTORATION. ENHANCEMENT,
and PRESERVATION PROJECTS

Section 1 describes the status of the restoration,
enhancement, and preservation projects developed by
the Ecosystem Enhancement Program. High Quality
Preservation  projects are also  summarized
restoration,
enhancement, and preservation projects.

EEP GROSS ASSETS

Currently, the Ecosystem Enhancement Program has
assets exceeding 600,000 feet of stream and 15,800
acres of wetlands. In addition to these, EEP has
acquired High Quality Preservation assets exceeding
1,002,467 feet of stream and 8,082.02 acres of
wetlands.

EEP projects originate from five main areas:
1) Projects that were developed and
constructed by NCDOT prior to the formation
of EEP
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2) Projects that were initiated by the DOT as
full delivery projects

3) Projects that were initiated by NCDOT but
not constructed prior to the formation of EEP
4) Projects that were initiated by the NC
Wetlands Restoration Program, and

5) Projects that have been initiated by the
Ecosystem Enhancement Program.

Appendix A: EEP Gross Asset List of Tier 1
Restoration, Enhancement, and Preservation Sites,
contains a complete listing of the current EEP
individual restoration, enhancement and preservation
projects as of December 31, 2004 by river basin and
Cataloguing Unit (CU). All of the projects listed in
Appendix A have had their mitigation credits

~ transferred to or originated from the Ecosystem

Enhancement Program. For former NCDOT projects
that had completed construction prior to the formation
of EEP (project types 1 and 2 above), only the un-
debited remaining restoration, enhancement or
preservation feet/acres were transferred. Thus
Appendix A only shows the transferred (un-debited)
restoration, enhancement or preservation remaining
for these projects. In some cases, former NCDOT
projects had no remaining credits associated with a
specific project. These projects are listed as having no
gross assets in Appendix A. All of the other types of
projects show the gross amount of restoration,
enhancement or preservation associated with these
projects. These numbers are subject to change as
design or monitoring results are achieved.



The projects initiated (but not completed/not debited)
by the NCDOT’s Project Development and
Environmental Analysis Branch prior to the inception
of the EEP are in various stages of implementation.
EEP staff is currently managing these projects. The
EEP will utilize these mitigation credits according to
the guidelines of the Tri-party MOA. The projects
that were initiated by the DOT as full delivery projects
are currently under contract with the NCDOT but are
available for debiting for the purposes of the EEP, as
determined by credit release schedules.

Projects that were initiated and developed by the staff
of the NCDENR Wetlands Restoration Program and
have been acquired as defined by the 1998 MOU
between the USACE and NCDENR and the EEP
2003 MOA respectively. ‘

EEP GROSS ASSET SUMMARY BY PROGRAM

Assets associated with each individual EEP project are
managed under either the MOU program or the MOA
program. Assets managed under the MOU program
are used to offset MOU In Lieu Fee requirements.
Assets managed under the MOA program are used to

offset NCDOT mitigation requirements in accordance
with the Tri-Party MOA. Appendix B: EEP Gross
Assets Summary by Program, summarizes the gross
assets by river basin, CU and program (MOA or
MOU). Appendix B also summarizes the overall EEP
program status by CU, and river basin, and provides a
grand total to provide the status for the entire state.
These numbers are subject to change as design and/or
monitoring results are achieved or as new projects are
added into the program. Also, as stated above, former
NCDOT sites that were completed and partially
debited prior to the formation of the EEP contain only
the remaining credits from each site. This means that
only the remaining credits (as determined by NCDOT
and the USACE) were summarized in this table.

EEP_NET UNDEBITED ASSETS

Appendix C: EEP Net Debited Asset Credits, lists
restoration, enhancement, and preservation projects
that the EEP currently has available to meet
compensatory mitigation requirements. The units of
mitigation provided in the table are the total amount of
mitigation available to a particular project over time.
Where credit release schedules have been established,
the EEP will debit from these project accordingly.
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Please note that units of mitigation for any project
may change from the this current snapshot as
additional design and monitoring information becomes
available to the EEP or as mitigation units are refined
as per the goals set forth in the EEP 2003 MOA.

EEP _GROSS HIGH QUALITY PRESERVATION
ASSETS

Appendix D: EEP Gross High Quality Preservation
Project List, displays high quality preservation
projects by ecoregion. All High Quality Preservation
Assets are MOA assets. Gross stream and wetland
feet or acreages are subject to change as additional
survey work is completed on these sites.

Preservation Site Status as of December 31, 2004

Table 1, beginning on the next page, examines high
quality preservation sites that are being acquired or
have been acquired this quarter, by amount, type, and
eight-digit CU based on the seven-year anticipated
impacts and also shows projects that were initiated in
a previous quarter and whose status has changed this
quarter. This table is organized by ecoregion to
correlate with preservation accounting.



Table 1:

High Quality Preservation Sites Acquired this Quarter

Northern Outer Coastal Plain:
No activity this quarter

Southern OQuter Coastal Plain (SOCP):
Cape Fear River Basin, 03030007
Shaken Creek Wallace Deer Club 1, 2:
Wetland Assets (ac): 1,060
Preservation Assets (ft): 2,340
Option to purchase obtained
Total SOCP:
Wetland Assets (ac): 1,060
Stream Assets (ft): 2,340

Northern Inner Coastal Plain (NICP):
Roanoke River Basin, 03010107
Roanoke River IP Tracks 42-14, 42-15
Wetland Assets (ac): 523
Stream Assets (ft): 36,432
Option to purchase obtained
Tar-Pamlico River Basin, 03020102
Fishing Creek Hall
Wetland Assets (ac): 115
Stream Assets (ft): 9,713
Site approved by PRC
Fishing Creek Smiley
Wetland Assets (ac): 0
Stream Assets (ft): 5,325
Site approved by PRC

Fishing Creek Edwards
Wetland Assets (ac): 0
Stream Assets (ft): 3,941
Site approved by PRC
Neuse River Basin, 03020201
Marks Creek Holly
Wetland Assets (ac): 0
Stream Assets (ft): 5,000
Site approved by PRC
Total NICP:
Wetland Assets (ac): 638
Stream Assets (ft): 60,411

Southern Inner Coastal Plain:
No activity this quarter

Central Piedmont (CP)
Tar-Pamlico River Basin, 03020101

Tar River Guthrie
Wetland Assets (ac): 0
Stream Assets (ft): 7,850
Site purchased

Cypress Creek Langley
Wetland Assets (ac): 19.72
Stream Assets (ft): 1,008
Site purchased

Sandy/Swift Creek O’Neal
Wetland Assets (ac): 4
Stream Assets (ft): 775
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Site purchased

Tar River McNair
Wetland Assets (ac): 21
Stream Assets (ft): 14,225
Option to purchase obtained

Tar-Pamlico River Basin, 03020102
Shocco Creek Capps
Wetland Assets (ac): 0
Stream Assets (ft): 1,506
Option to purchase obtained
Fishing Creek Capps
Wetland Assets (ac): 0
Stream Assets (ft): 3,300
Option to purchase obtained
Sandy Creek A&P Timper
Wetland Assets (ac): 0
Stream Assets (ft): 1,250
Option to purchase obtained
Little Shocco Creek O’Neal
Wetland Assets (ac): 2.3
Stream Assets (ft): 1,770
Option to purchase obtained

Table 1: High Quality Preservation Sites Acquired this
Quarter, CP continued:

Neuse River Basin, 03020201
Eno River Penny’s Bend Stevens



Wetland Assets (ac): 25

Stream Assets (ft): 688

Option to purchase obtained
Flat River Horton Grove

Wetland Assets (ac): 0

Stream Assets (ft): 18,750

Option to purchase obtained

Yadkin River Basin, 03040104
Little River Lewis
Wetland Assets (ac): 0
Stream Assets (ft): 4,118
Option to purchase obtained
Total CP:
Wetland Assets (ac): 72.02
Stream Assets (ft) : 55,240

Southern Piedmont (SP)
Broad River Basin, 03050105
Green River Ward
Wetland Assets (ac) 0
Stream Assets (ft) 1,476
Approved by PRC

Green River Boyer
Wetland Assets (ac) 0
Stream Assets (ft) 168
Approved by PRC

Green River Old Cove
Wetland Assets (ac): 0
Stream Assets (ft): 1,642

Option to purchase obtained
Lone Mountain Phase II
Wetland Assets (ac): 0
Stream Assets (ft): 8,000
Site purchased or easement
obtained by State Property
Office
Pool Creek Parmley
Wetland Assets (ac) 0
Stream Assets (ft) 2,770
Approved by PRC

Catawba River Basin, 03040105
Canal Branch Bishop
Wetland Assets (ac): 0
Stream Assets (ft): 5,728
Option to purchase obtained

Cape Fear River Basin 03030004
Little River Glen
Wetland Assets (ac) 0
Stream Assets (ft) 2,035
Approved by PRC

Yadkin River Basin, 03040105
Dutch Buffalo Creek Walker
Wetland Assets (ac) 0
Stream Assets (ft) 2,428
Approved by PRC

Lumber River Basin, 03040203
Deep Horse Creek IP Tract
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Wetland Assets (ac) 0
Stream Assets (ft) 52,909
Approved by PRC

Drowning Creek Forest Investment

Association
Wetland Assets (ac) 0
Stream Assets (ft)7,500
Approved by PRC

Total SP:
Wetland Assets (ac) 0

Stream Assets (ft) 69,286

Northern Mountains
French Broad River Basin, 06010105
Sandymush '
Wetland Assets (ac) 0
Stream Assets (ft) 15,000

Southern Mountains
French Broad River Basin, 06010105
Sandymush
Wetland Assets (ac) 0
Stream Assets (ft) 90,000

End Table 1.






